

~~SECRET~~

CONFIDENTIAL

In replying please address:




25X1

September 21, 1960

Dear Sir:

Work Order No. IX of Task Order No. KK under our current contract with your organization expired on September 17, 1960.

In connection with our efforts under this Work Order, a meeting has been held with a blower manufacturer,  in order to describe and discuss the integrated (or dual powered) motor-engine and blower assembly of interest for the Model 1 incinerator. A factory design for an appropriate assembly has been prepared, and discussed with and agreed upon by your technical representative. A purchase order for the procurement of a suitable unit has been let; the delivery time quoted is six to eight weeks. However, these activities have entailed considerably more elapsed time than had been anticipated and provided for. Consequently, there has been a time delay in our performance of the effort under this Work Order.

25X1

25X1

In view of the above, extension of the research period under Work Order No. IX through December 31, 1960, is hereby requested. No other changes would be made in the contract. Because of the reduced expenditures which have been possible up to this time, it is not currently contemplated that an additional appropriation will be necessary as a result of the proposed extension of the research period.

008632

DOC 21	REV DATE 2 July 80	BY 057447
ORIG COMP 056	OPI 06	TYPE 01
ORIG CLASS S	PAGES 2	REV CLASS C
JUST 22	NEXT REV 2010	AUTH: HR 10-2

~~SECRET~~

CONFIDENTIAL

~~SECRET~~

-2-

September 21, 1960

~~CONFIDENTIAL~~

The extension agreement would be consistent with our current contractual arrangements.

If you should need any additional information, please let us know.

Any inquiries of a contractual nature may be directed to

25X1

We would appreciate your expeditious consideration and handling of this matter.

25X1

Very truly yours,

25X1

RES:mlm

In Duplicate

~~SECRET~~

~~CONFIDENTIAL~~